# ROUTE 16 CONSTRUCTION SUMMARY REPORT

FRIDAY, OCTOBER 6, 2017 BERLIN, NEW HAMPSHIRE

BUSINESSES

**ARE OPEN** 

# PATIENCE PLEASE... It will be worth it!

## ANTICIPATED CONSTRUCTION PHASING

- **Phase I** Mill and Overlay (Twelfth St. north)
- Phase II Full Reconstruction (Seventh Eighth St. and Twelfth St. intersection)
- **Phase III** Full Reconstruction (St. Anne's Church to Twelfth St. intersection, excluding Phase II area)

# WORK PROGRESS (Last 2 Weeks)

- **Phase I** Complete.
- Phase II
  - Completed binder pavement through Twelfth St. intersection.
  - Began signal improvements at Twelfth St. intersection.

#### Phase III

- Prepared driveways for final paving.
- Continued installation of concrete pavers adjacent to new sidewalk.
- Clean-up and loaming of staging area at Rotary Park.

# WORK SCHEDULED (Next 2 Weeks)

- Phase II
  - Complete traffic signal improvements at Twelfth St. intersection.
  - Install curbing, sidewalks and guardrail at Twelfth St. intersection.
  - Wearing course pavement installation.

#### **Phase III**

- Continue concrete paver installation.
- Finalize landscaping and sidewalk installations.
- Wearing course pavement installation.



### MAINTENANCE OF TRAFFIC

Detours will be utilized during wearing course pavement installation. One-way alternating traffic will be maintained throughout the remaining project area as sidewalk, concrete paver and finish work is being completed.

The current schedule includes final, wearing-course pavement to be installed by Oct. 16<sup>th</sup> & 17<sup>th</sup> (weather dependent). Paving of driveways will commence on Oct. 18th. Please avoid traveling through the project area on Oct. 16th & 17th (if possible) as the wearing course pavement is installed. Traffic delay should be anticipated during this period.

Prior to final paving, drainage and sewer structures will be raised, which will present a hazard in the roadway. Please be cautious and avoid structures as much as possible.

Thank you for your continued patience!

If you would like to receive this document by email, please contact Pam LaFlamme at plaflamme@berlinnh.gov



HEB Engineers, Inc. . www.hebengineers.com

New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715

PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860

Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

City of Berlin • www.berlinnh.gov 168 Main Street

Berlin, NH 03570 (603) 752-7532

