

## **Mason St. Bridge Proposed Schedule**

(updated May 15, 2020)

- Advertise starting on May 19<sup>th</sup>.
- Receive and open bids at City Hall on June 24<sup>th</sup> at 2:00pm.
- Select a contractor and sign the Notice of Award after new fiscal year when financing is secured.
- Receive insurance certificates and bonds back from contractor and sign Notice to Proceed and the Contract on July 10<sup>th</sup>.
- Allow road closure and construction beginning August 31<sup>st</sup>.
- Projected channel dewatering per Central Rivers Power beginning September 14<sup>th</sup> and ending on the 25<sup>th</sup>.
- Require substantial completion (bridge open) by October 16<sup>th</sup>.
- All work complete and ready for final payment by October 30<sup>th</sup>.