

# ROUTE 16 CONSTRUCTION SUMMARY REPORT

FRIDAY, JUNE 9, 2017

BERLIN, NEW HAMPSHIRE

**PATIENCE PLEASE...** *It will be worth it!*

## ANTICIPATED CONSTRUCTION PHASING

- **Phase I** – Mill and Overlay (Twelfth St. north)
- **Phase II** – Full Reconstruction (Seventh – Eighth St. and Twelfth St. intersection)
- **Phase III** – Full Reconstruction (St. Anne’s Church to Twelfth St. intersection, excluding Phase II area)

## WORK PROGRESS (Last 2 Weeks)

- **Phase I** – Complete.
- **Phase II** – No work completed (wait until school summer break).
- **Phase III** – Ongoing
  - Installed drainage from Eighth St. to Twelfth St.
  - Started drainage installations near Iceland St. and moving south.
  - Started preparation for sidewalk construction near Peavey Lane.
  - Overhead utility reconstruction continues to progress.

## WORK SCHEDULED (Next 2 Weeks)

- **Phase II**
  - Drainage installations may start within the next two weeks between Seventh St. and Eighth St., depending on how much progress is made between Heritage St. and Seventh St.
- **Phase III**
  - Box cut existing road down  $\pm 2'$  and placement of new road gravel between Eighth St. and Twelfth St.
  - Drainage installations between Heritage St. and Seventh St.
  - Preparation for sidewalk construction will continue between St. Anne’s Church and Maple St. South.



## MAINTENANCE OF TRAFFIC

A full detour from Iceland St. to Twelfth St. is proposed up to the last week of June until base pavement is installed between Eighth St. and Twelfth St. Sweden St. will be utilized until school is out, at which time Norway St. will be utilized.

Please note, on-street parking spaces will likely be utilized by construction equipment during sidewalk construction starting near St. Anne’s Church and moving north.

Thank you for your continued patience!



If you would like to receive this document by email, please contact Pam LaFlamme at [plafamme@berlinnh.gov](mailto:plafamme@berlinnh.gov)



HEB Engineers, Inc. • [www.hebengineers.com](http://www.hebengineers.com)  
New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715  
PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860  
Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

City of Berlin • [www.berlinnh.gov](http://www.berlinnh.gov)  
168 Main Street  
Berlin, NH 03570  
(603) 752-7532

