

# ROUTE 16 CONSTRUCTION SUMMARY REPORT

FRIDAY, OCTOBER 28, 2016

BERLIN, NEW HAMPSHIRE

**PATIENCE PLEASE...** *It will be worth it!*

## ANTICIPATED CONSTRUCTION PHASING

- **Phase I** – Mill and Overlay (Twelfth St. north)
- **Phase II** – Full Reconstruction (Seventh – Eighth St. and Twelfth St. intersection)
- **Phase III** – Full Reconstruction (St. Anne’s Church to Twelfth St. intersection, excluding Phase II area)

## WORK PROGRESS (Last 2 Weeks)

- **Phase I** – Complete.
- **Phase II** – No work scheduled until 2017.
- **Phase III**
  - Completed drainage installation at Birch Street intersection and from Peavey Lane to Hemlock Lane.
  - Installed granite curb in paved section of road up to Ron’s Variety.
  - Box cut road at Birch Street and Peavey Lane intersections.



## WORK SCHEDULED (Next 2 Weeks)

- **Phase III**
  - Ron’s Variety to Heritage Lane
    - Complete drainage and roadway reconstruction.
    - Install base and binder pavement (11/07).
    - Install granite curbing in newly paved areas.
  - St. Anne’s Church to Peavey Lane
    - New utility pole installations
    - Raise structures prior to winter shutdown

## MAINTENANCE OF TRAFFIC

One-way alternating traffic will continue for work between Peavey St. and Heritage Lane. Thank you for your patience!

Please note, new utility pole installations will begin between St. Anne’s Church and Peavey Lane. Installation will be completed by JC Reed (for Eversource) and will require traffic control. This traffic control will be independent from the roadway reconstruction maintenance of traffic.

Winter shut-down is anticipated to occur near Thanksgiving. All sections of road, including driveway aprons, will be paved prior to shut-down.

If you would like to receive this document by email, please contact Pam LaFlamme at [plafamme@berlinnh.gov](mailto:plafamme@berlinnh.gov)



HEB Engineers, Inc. • [www.hebengineers.com](http://www.hebengineers.com)  
New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715  
PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860  
Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

City of Berlin • [www.berlinnh.gov](http://www.berlinnh.gov)  
168 Main Street  
Berlin, NH 03570  
(603) 752-7532

