

ROUTE 16 CONSTRUCTION SUMMARY REPORT

WEDNESDAY, AUGUST 9, 2017

BERLIN, NEW HAMPSHIRE

PATIENCE PLEASE... *It will be worth it!*

ANTICIPATED CONSTRUCTION PHASING

- **Phase I** – Mill and Overlay (Twelfth St. north)
- **Phase II** – Full Reconstruction (Seventh – Eighth St. and Twelfth St. intersection)
- **Phase III** – Full Reconstruction (St. Anne’s Church to Twelfth St. intersection, excluding Phase II area)

WORK PROGRESS (Last 2 Weeks)

- **Phase I** – Complete.
- **Phase II**
 - Continued drainage installation, roadway box-cut and installation of new gravels between Seventh St. & Eighth St.
- **Phase III**
 - Box-cut and installation of new gravels between Heritage St. and Seventh St.
 - Prepared for new concrete sidewalks and installed pavement along new curbing between Eighth St. and Twelfth St.



WORK SCHEDULED (Next 2 Weeks)

- **Phase II**
 - Finish drainage installations, roadway box-cut, installation of new gravels and base pavement between Seventh St. and Eighth St.
 - Begin drainage installations at Twelfth St. intersection.
- **Phase III**
 - Finish drainage installations, box-cut, installation of new gravels and base pavement between Heritage St. and Seventh St.
 - Continue with concrete sidewalks and begin landscaping and pavers from St. Anne Church to Twelfth St.

MAINTENANCE OF TRAFFIC

A full detour from Iceland St. to Ninth St. continues during drainage, box-cut and pavement installations. Norway St. will be utilized for detour.

During construction in the Twelfth St. intersection (anticipated from mid-August to mid-September), uniformed police officers along with flaggers will be utilized to control traffic. In addition, a truck route detour utilizing East Milan Road will be in effect during this duration to ease congestion at the intersection.

Please be advised, the Contractor plans to work Saturdays and possibly Sundays in order to meet proposed schedules moving forward.

Thank you for your continued patience!

If you would like to receive this document by email, please contact Pam LaFlamme at plafamme@berlinnh.gov



HEB Engineers, Inc. • www.hebengineers.com
New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715
PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860
Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

City of Berlin • www.berlinnh.gov
168 Main Street
Berlin, NH 03570
(603) 752-7532

