

# ROUTE 16 CONSTRUCTION SUMMARY REPORT

MONDAY, AUGUST 21, 2017

BERLIN, NEW HAMPSHIRE

**PATIENCE PLEASE...** *It will be worth it!*

## ANTICIPATED CONSTRUCTION PHASING

- **Phase I** – Mill and Overlay (Twelfth St. north)
- **Phase II** – Full Reconstruction (Seventh – Eighth St. and Twelfth St. intersection)
- **Phase III** – Full Reconstruction (St. Anne’s Church to Twelfth St. intersection, excluding Phase II area)

## WORK PROGRESS (Last 2 Weeks)

- **Phase I** – Complete.
- **Phase II**
  - Finalized drainage installation, roadway box-cut and installation of new gravels between Seventh St. & Eighth St.
- **Phase III**
  - Box-cut and installation of new gravels from Heritage St. to Seventh St.
  - Continued concrete sidewalk installation from Eighth St. to Twelfth St.



## WORK SCHEDULED (Next 2 Weeks)

- **Phase II**
  - Finish base pavement, curbing and concrete sidewalk installation from Seventh St. to Eighth St. in preparation for Brown School opening day.
  - Improvements to the Twelfth St. intersection are beginning today. New drainage, gravels, pavement, curbing, sidewalks, signals and improvements to the north corner of the bridge are scheduled to be completed over the next 3 - 4 weeks.
- **Phase III**
  - Continue with concrete sidewalks and begin landscaping and concrete sidewalk pavers from St. Anne Church to Twelfth St.

## MAINTENANCE OF TRAFFIC

Detours from Iceland St. to Twelfth St. will be in place over the few weeks as paving, curbing and sidewalk improvements are completed. Sweden St. will primarily be utilized for detours starting August 28<sup>th</sup> as Brown School re-opens.

During construction in the Twelfth St. intersection, uniformed police officers along with flaggers will be utilized to control traffic. In addition, a truck route detour utilizing East Milan Road will be in effect during this duration to ease congestion at the intersection.

**Please be advised, the Contractor plans to work Saturdays and possibly Sundays in order to meet proposed schedules moving forward.**

Thank you for your continued patience!

If you would like to receive this document by email, please contact Pam LaFlamme at [plafamme@berlinnh.gov](mailto:plafamme@berlinnh.gov)



HEB Engineers, Inc. • [www.hebengineers.com](http://www.hebengineers.com)  
New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715  
PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860  
Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

City of Berlin • [www.berlinnh.gov](http://www.berlinnh.gov)  
168 Main Street  
Berlin, NH 03570  
(603) 752-7532

