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ROUTE 16 CONSTRUCTION SUMMARY REPORT 
MONDAY, AUGUST 21, 2017 BERLIN, NEW HAMPSHIRE  

 

  It will be worth it! 
ANTICIPATED CONSTRUCTION PHASING 
• Phase I – Mill and Overlay (Twelfth St. north) 
• Phase II – Full Reconstruction (Seventh – Eighth St. and Twelfth St. 

intersection) 
• Phase III – Full Reconstruction (St. Anne’s Church to Twelfth St. 

intersection, excluding Phase II area) 

WORK PROGRESS (Last 2 Weeks) 
• Phase I – Complete.   
• Phase II   

− Finalized drainage installation, roadway box-cut and 
installation of new gravels between Seventh St. & Eighth St.   

• Phase III  
− Box-cut and installation of new gravels from Heritage St. to Seventh St. 
− Continued concrete sidewalk installation from Eighth St. to Twelfth St. 

WORK SCHEDULED (Next 2 Weeks) 
• Phase II 

− Finish base pavement, curbing and concrete sidewalk installation from 
Seventh St. to Eighth St. in preparation for Brown School opening day.  

− Improvements to the Twelfth St. intersection are beginning today.  New 
drainage, gravels, pavement, curbing, sidewalks, signals and 
improvements to the north corner of the bridge are scheduled to be 
completed over the next 3 - 4 weeks.    

• Phase III   
− Continue with concrete sidewalks and begin landscaping and concrete 

sidewalk pavers from St. Anne Church to Twelfth St. 

 
 

MAINTENANCE OF TRAFFIC 
Detours from Iceland St. to Twelfth St. will be in place over 
the few weeks as paving, curbing and sidewalk improvements 
are completed.  Sweden St. will primarily be utilized for 
detours starting August 28th as Brown School re-opens.     
 

During construction in the Twelfth St. intersection, uniformed 
police officers along with flaggers will be utilized to control 
traffic.  In addition, a truck route detour utilizing East Milan 
Road will be in effect during this duration to ease congestion 
at the intersection.    
  

Please be advised, the Contractor plans to work Saturdays 
and possibly Sundays in order to meet proposed schedules 
moving forward. 
 

Thank you for your continued patience!                                                                                                           
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