

# ROUTE 16 CONSTRUCTION SUMMARY REPORT

TUESDAY, JUNE 27, 2017

BERLIN, NEW HAMPSHIRE

**PATIENCE PLEASE...** *It will be worth it!*

## ANTICIPATED CONSTRUCTION PHASING

- **Phase I** – Mill and Overlay (Twelfth St. north)
- **Phase II** – Full Reconstruction (Seventh – Eighth St. and Twelfth St. intersection)
- **Phase III** – Full Reconstruction (St. Anne’s Church to Twelfth St. intersection, excluding Phase II area)

## WORK PROGRESS (Last 2 Weeks)

- **Phase I** – Complete.
- **Phase II** – Work will begin soon in this phase.
- **Phase III** – Ongoing
  - Box-cut and installed new gravels between Eighth St. and Twelfth St.
  - Installed new drainage between Maple St. north and Viking St.
  - Continued preparation for new concrete sidewalks between St. Anne’s Church and Eternal Machines.
  - Overhead utility reconstruction continues to progress.

## WORK SCHEDULED (Next 2 Weeks)

- **Phase II**
  - Base paving between Eighth St. and Twelfth St. is scheduled for Thursday, 6/29 & Friday, 6/30 (weather dependent).
  - Continue drainage installations from Heritage St. to Seventh St.
- **Phase III**
  - Continue preparation for sidewalk construction from St. Anne Church to Abenaki St.
  - Begin pouring concrete sidewalks.



## MAINTENANCE OF TRAFFIC

A full detour from Iceland St. to Twelfth St. continues until base pavement is installed between Eighth St. and Twelfth St. Norway St. will be utilized for detour.


On-street parking spaces will be utilized by construction equipment during sidewalk construction starting near St. Anne’s Church and moving north.



**PLEASE NOTE, CONTRACTOR ANTICIPATES WORKING ON SATURDAY, 7/8 DUE TO HOLIDAY BREAK ON 7/3 & 7/4.**

Thank you for your continued patience!

If you would like to receive this document by email, please contact Pam LaFlamme at [plafamme@berlinnh.gov](mailto:plafamme@berlinnh.gov)



HEB Engineers, Inc. • [www.hebengineers.com](http://www.hebengineers.com)  
New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715  
PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860  
Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

City of Berlin • [www.berlinnh.gov](http://www.berlinnh.gov)  
168 Main Street  
Berlin, NH 03570  
(603) 752-7532

